
BBB Tank Services, Inc. 
AST Services and Ne\Y API Tanks 

Ingleside Crude, LLC 

801 Travis Street 
Suite 2100 
Houston, Texas 77002 
Attention Mr. Steve Wilson and Jonathan Carroll 

Reference- Tank Bottom and Cone Roof Replacement 
Ingleside, Texas 

June 27, 2013 

TANK 16 Proposal­
location 
Description (1) 100'-0" Diameter x 40'-0" High Cone Roof Tank w/Aluminum Internal 

Floating Roof 

BBB Proposal- N13-511 REVISION S 

Revision 1-Added demolish the existing floating roof 
Added a new Aluminum IFR 
Removing Insulation for roof and bottom work. 

Revision 2- Delete Tank Bottom Replacement. 

Revision 3- a. The tank diameter Is 100'-0 feet In lieu of 98' -0 as previously stated. 
b. The tank bottom will not be replaced. Nine (9) spot welds/12" patch plates is all that is required. 
c. Add a 3 x 3 x 3/16 angle cap on the shell where the shell Insulation will have been removed from the top shell course to preserve 

the balance of the shell insulation. The insulation will not be replaced on the top shell course. 
d. Add a 24" APl-650 Shell Manway (Mixer Manway) Add gussets to reinforce the manway. (The Mixer Is by others). 

Revision 4- Delete the Aluminum internal floating roof. 
Delete the Mixer Manway. 
Include the removal and replacement of the roof support structure in the proposal. 
Include the removal and replacement of the spiral stairway, top platform and (2) 10' -0 roof handrails. 

Revision 5- Break out roof replacement, top angle replacement and roof support structure replacement. 

As per the Instructions to bidder and AP1·653 latest standards we propose to furnish labor, materials and equipment to complete the 
following scope of work. 

1. Mobilize. 
2. Conduct a site specific safety meeting to discuss safety issues involved with this project and the site rules, regulations for contractors and 

safety rules. 
3. A jobsite JHA will be prepared by the BBB Foreman and his crew and preferably with the owner's representative, pointing out the 

possible hazards they will face in completing this task and remedies or safety steps to eliminate or limit those hazards 
4. Receive and unload materials and equipment. 

5. REVISION 3- A. Remove insulation on the 1'1 
shell course where the mixer manway Is to be installed/one foot of insulation around the 

BASE BID 

tank bottom and where the door sheet will be for new bottom installation. 
B. Remove 6'-0 of insulation from the top shell course so the tank roof can be replaced. 

C. Place Insulation ln plastic garbage bags for disposal by others. 
0. Add a 3 x 3 x 3/16 angle cap on the shell where the shell insulation will have been removed from the top shell course to 

preserve the balance of the shell insulation. The Insulation will not be replaced on the top shell course. 

Insulation Removal labor and Equipment 
Sales tax 

Duration 

$ 45,785.00 
$ 3,777.00 

1-2 weeks. 

Corporate Office: 9225 Leopard St. - Corpus Christi, Texas 79409 - Phone (361) 241-1001- !'.ax (361) 241-1006 
Operations Office: 3506A Battleground Rd - LaPorte, Texas 77571- Phone (281) 542-9330 - Fax (281) 542-9336 
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6. Repair the nine areas requiring repairs in the tank bottom. Nine 12"xl2"xl/4" thick patch plates are included for this task. The corners of 
the patch plates will be rounded and they will be vacuum box tested after installation. 

Price BOTTOM PATCH PLATES 
Add sales tax 
Total 

$ 2,895.00 
239.00 

$3,134.00 
Duration 1 Day 

NOTE: This price Is good only If done In conjunction with the other tasks In this estimate. 

7. Reinstall the door sheet after repairs are made. 
8. Broom clean the tank. 
9. Tests include: 

b. Vacuum box testing of the new bottom weld seams. 
c. X-ray of the door sheet as per APl-653. 
d. Visually check all of our work. 
e. Hydrotest the tank is by others, if required. 

9. Clean up work site. 
10. Demobilize. 

FIXED CONE ROOF REPLACEMENT (REVISION 5) 

1. Mobilize to the tank site. 
2. Conduct a site specific safety meeting discussing the hazards and possible hazards that are involved with completing this task 

Prior to starting the job. 
3. Unload materials and equipment. 
4. Scaffold the tank shell with Tank Builders type scaffolding. 
5. Remove and replace existing roof skin with 3/16" A-36 material. Price includes a lap weld on the top side only. 
6. All roof nozzles and Manways are to be new. 

Including- (1) 24" roof hatch. 
(1) 8" 15011 roof nozzle with 8" Gauge Hatch. 
(1) 2'' 150# roof nozzle. 
(1) 12" Fixed roof center vent. 

7. Scrap metal Is to be loaded into an owner furnished bin for disposal by others. 
8. Includes hot work to demolish the existing roof skin and install new roof skin. 
9. Project Is based on a non-permit required confined space. 
10. Our price is based on no matting around tank for crane settlement. 
11. Our price is based on there being no lead or asbestos on the tank roof. 
12. No shell repad or nozzle work Is Included. 
13. Price is based on working 5 days a week using Saturday as a makeup day. 

REVISIONS 

BASE BID 

100'--0 diameter fixed roof replacement 

Materials/Fabrication/Freight/Consumables 
Equipment/Fuel 
Labor 
Total 

Duration of project is 3-4 weeks 

$ 84,765.00 
16,910.00 
87,453.00 

$189,128.00 

Corporate Office: 9225 Leopard St. -Corpus Christi, Texas 78409 - Phone (361) 241-1001- Fax (361) 241-1006 
Operations Office: 3506A Battleground Rd - LaPorte, Texas 77571- Phone (281) 542-9330 - Fax (281) 542-9336 
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14. REVISION 5- Remove and replace the top angle. (IF NECESSARY) Add$ 12,777.00 
Duration 3 field working days 

15. REVISION 5- Remove and replace the roof support structure (IF NECESSARY] with a BBB Tank Services standard structure. 
{WILL BE INSPECTED) Add up to$ 221,840.00 (Full Replacement) 
Duration 3Weeks 

16. Remove and replace the double stringer spiral stairway, top platform and (2) 10'-0 long roof handrails. {Galvanized). 

BASE BID 

New Stairway, Platform and Handrail 

Materials/Fabrication/Freight/Consumables 
Equipment/Fuel 
Labor 
Total 

$ 27,657.00 
2,444.00 

11,876.00 
$41,977.00 

Duration of project ls 4-5 (Includes drawings and fabrication. Field erection ls 3-4 days). 

Alternate - Add $ 4,750.00 for a Gauging Systems Liquid Level Indicator to the tank including new piping, pipe clips and associated 
items. 

Terms and Conditions 
1. Sales and/or Use Tax is not included in our proposal. Add 8.25% to our base bid Items If sales tax is to be accrued and paid by BBB Tank 

Services, Inc. 
2. Our price does not Include a dedicated fire, hole, bottle or safety watch. If required this is to be furnished by the owner or furnished by 

BBB at$ 398.50 per day- one day minimum for each required . 888 only Includes a fire/combination hole watch until the door sheet Is cut 
and for when it has been reinstalled. 

3. Supplied air or working in supplied air is not included in this proposal. 
4. Lead or asbestos abatement Is not included. 
5. Surface preparation or painting Is not included. 

6. BBB will bill upon let of contract for materials/fabrication/Engineering and freight, then bill twice monthly until the end of 
the project. 

7. Payment is net 10 days upon invoice date. 

8. Prices are good for 30 days. 

9. SPECIAL NOTE: Some prices in this estimate are not "stand alone" pricing. Mobilization/demobilization/set up and other 
items are in the roof replacement pricing. 

10. SPECIAL NOTE: The prices given are not to exceed numbers. However, there may be some discovery items that could affect 

the prices, and, if so, they will be Immediately pointed out to the LAZARUS jobsite representative prior to addressing them. 

Sincerely, 

Thank you for the opportunity to quote this project. Hopefully we will be the successful bidder and we will have the opportunity to work 
with you on this project. 

BBB Tank Services, Inc. 

-R-ob_e_rt~E-.S-w_a_l_n~~~~~~~~ ~ 
Project Manager { 

~c~ 
( 
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